
Terrace Water Company 

DWR Water-Energy Grant Application 

Attachment 5 – Schedule 
 

 

This is a preliminary schedule for the planning and design efforts related to the DWR Water-

Energy Grant Application prepared by Terrace Water Company (TWC).  The project involves 

the replacement of approximately 800 linear feet of 6-inch potable water pipeline and 

appurtenances that are a source of leaks and associated water losses. 

   

 

October 29, 2014 Perform Leak Detection Survey and prepare report/map of survey 

findings. 

 

November 15, 2014 Submit findings of Leak Detection Survey to Terrace Water Company 

 

November 17, 2014 Development of DWR Water-Energy Grant Application and preparation 

of Project Work Plan 

 

December 12, 2014 Terrace Water Company submits DWR Water-Energy Grant Application 

 

April/May 2015 Notification of Grant Award 

 

June 1, 2015 Begin Project Design efforts including utility potholing, field survey and 

engineering design. 

 

July 20, 2015 Submittal of 50% Design drawings, specifications and construction cost 

estimate. Submittal of drawings to regulatory agencies for 

review/comment 

 

August 3, 2015 Receipt of 50% Design comments. Commence work on 95% Design 

submittal 

 

August 24, 2015 Submittal of 95% Design drawings, specifications and construction cost 

estimate. Submittal of drawings to regulatory agencies for 

review/comment. 

 

September 8, 2015 Receipt of 95% Design comments. Commence work on 100% Design 

submittal 

 

September 21, 2015 Submittal of 100% Construction Documents 

 

October 19, 2015 Project Construction Notice Inviting Bids Published 

 

November 23, 2015 Project Bid-Opening 

 



December 7, 2015 Issuance of Notice of Award to construction contractor 

 

January 4, 2015 Issuance of Notice to Proceed for construction work 

 

January 25, 2016 Start of Construction 

 

March 26, 2016 Completion of Construction Project 

 

October 1, 2016 Submittal of Proposal Monitoring Report detailing water savings, energy 

savings, and GHG reductions. 

 

 

 

* * * * * * * 


